Nebraska Department of Roads Date: 09.10.2015 Nebraska Department of Roads Date: 09.10.2015
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID:  1222X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1222X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0003 Pay Period End Date:  09.05.2015 Est Number: 0003 Pay Period End Date:  09.05.2015
Contract Location: Total to Date  Prev to Date This Estimate
W. JCT. N-92 - DAVID CITY Estimate Type: PROG Current Contract Amt Total Earnings $741,494.31 $146,330.80 $595,163.51
$1,325,072.91 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $741,494.31  $146,330.80 $595,163.51
ontractor: Date Lot 10.23.2014 $1.320.328.91 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt 23 Escrow Amount $.00 $.00 $.00
1815Y ST . Date EAW"’“ ed- ﬁ-gizgij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 21, .
PO BOX 80268 ! 56% Net Earnings $741,494.31  $146,330.80 $595,163.51
Date Notice for Work to ]
Begin: 08.03.2015 % Time Comp
LINCOLN NE 68501-0268 gin: B85S 350,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 08.07.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BUTLER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13222 000 STP-15-2(123) 015 88.66 91.27  BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $741,494.31 $146,330.80 $595,163.51
Project Manager District Engineer
Schoen, Brian 09.08.2015 Rankin, Robert 09.09.2015
Construction Engineer Controller
Halstead, Kerri 09.09.2015 Burling, Laurie 09.09.2015
Controller
Burling, Laurie 09.09.2015
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Contract ID:  1222X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1222X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0003 Pay Period End Date:  09.05.2015 Est Number: 0003 Pay Period End Date:  09.05.2015
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 77,000.00 1.000 77,000.00
0001 0001 0001.08 0.50 6,600.000 3,300.00 MOBILIZATION LS 1.000 77,000.00
BARRICADE, TYPE II BDAY 6,600.000 3,300.00 1.000 77,000.00
319.000 159.50 0.940 72,380.00
319.000 15950 0010 0010 1102.05 4.00 3,212.000 12,848.00
0002 0002 0001.10 3.00 520.000 1,560.00 REMOVE ASPHALT SURFACING FROM SY 3,212.000 12,848.00
BARRICADE, TYPE Il| BDAY 520.000 156000 AVEMENT 3,174.670 12,698.68
150.000 450.00 3,174.670 12,698.68
110.000 330,00  go11  oom 3008.20 11.50 96.000 1,104.00
0003 0003 0001.75 1.00 840.000 840.00 CROSS STITCHING EACH 96.000 1,104.00
TEMPORARY SIGN DAY EACH 840.000 840.00 0.000 0.00
53.000 53.00 0.000 0.00
53.000 53.00  go12 0012 3010.42 55.00 26.000 1,430.00
0004 0004 0001.90 0.50 5,096.000 2,548.00 CONCRETE CURB REPAIR LF 26.000 1,430.00
SIGN DAY EACH 5,096.000 2,548.00 0.000 0.00
1,036.000 518.00 0.000 0.00
764.000 382.00 0013 0013 3039.11 500.00 22.270 11,135.00
0005 0005 0002.60 10.00 270.000 2,700.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cYy 22.270 11,135.00
OVERLAY SOLID LINES STA 270.000 2,700.00 DEPTH 7.138 3,569.00
12.670 126.70 7.138 3,569.00
12.670 126.70 0014 0014 3039.12 337.00 61.380 20,685.06
0006 0006 0003.10 350.00 120.000 42,000.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cYy 61.380 20,685.06
FLAGGING DAY 120.000 42,000.00 DEPTH 6.978 2,351.59
38.000 13,300.00 6.978 2,351.59
28.000 980000 4515 0015 3039.13 330.00 706.560 233,164.80
0007 0007 0003.20 450.00 55.000 24,750.00  CONCRETE PAVEMENT REPAIR, TYPE C, FULL ~ CY 706.560 233,164.80
FURNISHING AND OPERATING PILOT VEHICLE DAY 55.000 24,750.00 DEPTH 632.030 208,569.90
18.000 8,100.00 632.030 208,569.90
13.000 5,850.00
0016 0016 3039.14 2,100.00 3.780 7,938.00
0008 0008 0005.10 100.00 104.000 10,400.00  cONCRETE PAVEMENT REPAIR, TYPE A, cy 3.780 7,938.00
TRAFFIC CONTROL MANAGEMENT DAY 104.000 10,400.00  PARTIAL DEPTH 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID:  1222X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1222X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0003 Pay Period End Date:  09.05.2015 Est Number: 0003 Pay Period End Date:  09.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 3199.50 560.00 914.110 511,901.60 0026 0026 9053.00 1.50 3,680.000 5,520.00
CONCRETE PAVEMENT REPAIR SY 914.110 511,901.60 TACK COAT GAL 3,680.000 5,520.00
723.348 405,074.88 0.000 0.00
FLEXIBLE POLYMER MODIFIED
481.018 269,370.08 0.000 0.00
0018 0018 3211.25 1.50 288.000 432.00 0027 0027 9110.01 70.00 50.000 3,500.00
SEALING CRACKS LF 288.000 432.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 3211.30 1.15 45,741.000 52,602.15 0028 0028 9110.02 70.00 50.000 3,500.00
SEALING JOINTS LF 45,741.000 52,602.15 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,500.00
0.000 000 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 3221.13 340.00 105.020 35,706.80 0029 0029 9110.03 70.00 50.000 3,500.00
CONCRETE PAVEMENT, CLASS PR-3500 CcY 105.020 35,706.80 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,500.00
JOINT REPAIR 28.009 9,523.06 0.000 0.00
28.009 9,523.06 0.000 0.00
0021 0021 8028.01 175.00 24.420 4,273.50 0030 0030 9110.07 65.00 50.000 3,250.00
FOUNDATION COURSE REPLACEMENT (63 24.420 4,273.50 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 9005.23 29.50 3,350.000 98,825.00 0031 0031 9179.23 165.00 269.580 44,480.70
ASPHALTIC CONCRETE, TYPE SPS TON 3,350.000 98,825.00 COLD MILLING, CLASS 3 STA 269.580 44,480.70
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 9009.00 4.00 520.000 2,080.00 0032 0032 9179.35 11.50 520.000 5,980.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 520.000 2,080.00 COLD MILLING, CLASS 5 SY 520.000 5,980.00
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 9010.51 85.00 100.000 8,500.00 0033 0033 9185.76 15.00 269.580 4,043.70
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 8,500.00 RUMBLE STRIPS, ASPHALT STA 269.580 4,043.70
SPS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 9021.12 648.00 107.200 69,465.60 0034 0034 9300.38 1.00 5,865.000 5,865.00
PERFORMANCE GRADED BINDER (52-34) TON 107.200 69,465.60 RAP INCENTIVE PAYMENT EACH 5,865.000 5,865.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0003 Pay Period End Date:  09.05.2015
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0035 0035 L860.50 3,500.00 1.000 3,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 3,500.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
4000 4000 0020.00 2.00 0.000 0.00
TRAINING HOUR 2,000.000 4,000.00
0.000 0.00
0.000 0.00
4001 4001 0002.55 12.00 0.000 0.00
OVERLAY BROKEN LINES STA 62.000 744.00
0.000 0.00
0.000 0.00
GROUP 9 BITUMINOUS Contracted 1,320,328.91
Current 1,325,072.91
In place 741,494.31
This Estimate 595,163.51
Totals for contract Contracted 1,320,328.91
Current 1,325,072.91
In place 741,494.31

This Estimate

595,163.51



